

INDIAN INSTITUTE OF INFORMATION TECHNOLOGY DESIGN AND MANUFACTURING, KURNOOL- 518007

MINUTES OF THE SIXTH MEETING OF THE BUILDING AND WORKS COMMITTEE (BWC) HELD AT 11.00 AM ON 12th February 2021

MEMBERS PRESENT:

S No	Name	Role
1	Prof D V L N Somayajulu, Director, IIITDM, Kurnool	Chairman
2	Prof N V Ramana Rao, Director, NIT, Warangal	Member
3	Dr M Nithyadharan, Dept of Civil Engg., IIT, Tirupati (through Google Meet)	Member
4	Prof. V Thiruvengadam, Former Professor and Head, Building Engineering and Management, SPA, Delhi (through Google Meet)	Member
5	Shri B S Reddy, SE (Electrical), CPWD, Hyderabad (through Google Meet)	Member
6	Shri G K Vijayanand, Consultant Engineer, IIITDM, Kurnool	Member
7	Prof. T D G Rao, Dept of Civil Engg., NIT, Warangal	Member & Secretary
8	Shri C N Suresh, SE, CPWD	Special Invitee
9	Shri C Subramanyam, EE, CPWD Kurnool Division	Special Invitee
10	Shri S R Prasad, Architect, Spacematrix, Bangalore	Special Invitee

At the outset, the Chairman, Building and Works Committee welcomed the members present and later, the Members discussed and deliberated the Agenda items in detail and passed the following item-wise resolutions.

Item No. BWC-6(2021)-01	To confirm the Minutes of the fifth meeting of the Building and Works Committee of Indian Institute of Information Technology Design and Manufacturing Kurnool, held at 3.0PM on 8th January 2021 through Google Meet.
	<u>Resolution</u> Confirmed.

	<u>Name of the item</u> To consider the action taken report on the resolutions of the
--	---

Item No. BWC-6(2021)-02	fifth meeting of the Building and Works Committee of Indian Institute of Information Technology Design and Manufacturing Kurnool, held at 3.00 PM on 8 th January 2021 through Google Meet.
	<u>Resolution</u> Noted

Item No. BWC-6(2021)-03	<u>Name of the item</u> To consider and finalize the location for playground and play courts and approve the detailed plans, under bulk services in new projects.
	<u>Resolution</u> Recommended for approval of the location for playground and play courts under bulk services of Phase II project and advised the Architect to provide detailed drawings immediately for the preparation of Preliminary Estimates for both the works and the same may be presented in the next BWC.

Item No. BWC-6(2021)-04	<u>Name of the Item</u> To consider and to recommend for approval of the estimates for 2 Lifts in Kalam Hostel and another (goods lift) in existing kitchen block.
	<u>Resolution</u> Recommended for approval of providing a) 2 (Two) lifts in Kalam Hall with the Preliminary Estimate of Rs 58,47,255/-. b) 1 (One) Goods lift in the Kitchen Block with the Preliminary Estimate of Rs 39,08,163/-.


Item No. BWC-6(2021)-05	<u>Name of the Item</u> To consider and to recommend for approval of the estimates for external Fire Escape Staircase and additional works in existing administrative, academic and hostel blocks and bulk services under Phase I.
	<u>Resolution</u> Recommended for approval of providing a) External Fire Escape Staircase in the Kalpana Chawla Hall (Girls Hostel) with the Preliminary Estimate of Rs 41,11,000/-. b) Additional works in existing Administrative, academic and hostel blocks under bulk services under phase I with total preliminary estimate of Rs 1,13,01,000/ (towards masonry for


	the development of 8 rooms, works closing of ducts, patch works in the basements and pitching work around existing Academic and Hostel buildings etc., under bulk services of Phase I).
--	---

Item No. BWC-6(2021)-06	Name of the Item To consider and to recommend for approval for the preparation of preliminary estimates for pavement from new entrance gate to existing academic and administrative block.
	Resolution Recommended for approval of the plan proposed by the Architect for new pathway to the existing Academic and Administrative blocks under bulk services of Phase II project and advised the CPWD to provide preliminary Estimates for this task and the same may be presented in the next BWC.

Item No. BWC-6(2021)-07	Any other Item with the permission of the Chair
	a) Permission to write letter to enhance the area from 50458 sqm to 94500 based Master Circular received from MHRD (F No. 33-1/2012/TS-III) dated 3 rd June 2019)
	b) Regarding services under Bulk services of Phase II
	Resolutions
	a) Permitted to write letter to MoE for enhancing of sanctioned area of 50458 Sqm to 94500 Sqm.
	b) Permitted to collect all the concept plans for every service along with preliminary estimates and place before BWC in the month of April 2021.

At the end, few members inspected the campus and appreciated the development works. With the above, the meeting is concluded with thanks to the chair and the members for sparing their valuable time and giving suggestions and directions to the Institute.


Prof. T D G Rao
Secretary, BWC
IIITDM, Kurnool


Prof D V L N Somayajulu
Chairman, BWC
IIITDM, Kurnool