

Minutes of 14th Meeting of the Building and Works Committee (BWC) of
Indian Institute of Information Technology
Design and Manufacturing, Kurnool, Andhra Pradesh.

HELD ON 28th December 2023 AT 11.00 AM on Google Meet

Members Present:

- | | |
|---|-------------------------|
| 1 Prof D V L N Somayajulu, Director, IIITDM, Kurnool | - Chairperson |
| 2 Prof N V Ramana Rao, Director, NIT, Warangal | - Member |
| 3 Prof T D G Rao, Dept. of Civil Engineering, NIT, Warangal | - Member &
Secretary |
| 4 Dr M Nithyadharan, Dept. of Civil Engineering, IIT, Tirupathi | - Member |
| 5 Sri C N Suresh, Supt. Engineer, CPWD, Warangal | - Member |
| 6 Prof V Thiruvengadam, Retd Professor in Building Engg. & Mgmt.
SPA Delhi | - Member |
| 7 Sri G K Vijayanand, Consultant Engineer, IIITDM, Kurnool | - Member |
| 8 Sri K Gurumurthy, Registrar, IIITDM Kurnool | - Special Invitee |

General Discussion:

At the outset, The Chairman, Building and Works Committee welcomed all the members to the 14th BWC meeting of IIITDM, Kurnool by Google meet and appraised about construction progress of various buildings. Later BWC Members discussed and deliberated the agenda items in detail and passed the following item-wise resolutions

Item No.	Item Description
BWC - 14(2023)-01	<p>Consideration and approval of the Minutes of Thirteenth Meeting of Building and Works Committee (BWC) held on 29-05-2023 at 11.00 pm at IIITDM Kurnool Campus</p> <p><u>Resolution:</u></p> <p>Confirmed</p> <p>To Consider the Action Taken Report (ATR) based on the resolutions of decisions of Thirteenth BWC meeting held on 29-05-2023</p>
BWC - 14(2023)- 02	<p><u>Resolution:</u></p> <p>Noted</p> <p>To discuss and approve the additional spaces obtained in Seminar Hall block, 3A block Lower Ground Floor and in 4A block Lower Ground Floor for utilization</p>
BWC 14(2023)-03	<p><u>Resolution:</u></p> <p>Approved</p>

Thirteenth BWC Meeting of IIITDM, Kurnool

29th May 2023





BWC
14(2023)-04

To consider and ratify

- a) The allotment of parking spaces near Administrative Block, Substation 1 and 4A Block
- b) The approach road from Indoor Stadium to Hostel block junction
- c) Flag Post on Administration building and Selfie Spot (I love IIITDM - Platform) near Clock Tower
- d) Partitions in 3A block for Research Scholars cabins, in Library, in large labs in 4A block and near toilets in 3A and 4A blocks
- e) 4 courts in sports arena
- f) Extra UG tanks near Faculty Housing and 7B Block
- g) Way around Substation 1
- h) Substation -2 bridge
- i) 8A Hostel front road
- j) 7B backside road
- k) CPWD office front space development
- l) Night canteen
- m) Retaining wall at 8A Hostel and Faculty building

Resolution:

Ratified items (a) to (m). In addition, committee suggested to get the estimates submitted duly signed by Executive Engineer CPWD instead of Assistant Engineer CPWD

BWC -
14(2023)-05

Information items

- a) Opening of Faculty Cabins in 3A Block
- b) Occupation of Seminar Hall Block
- c) Occupation of Sports Arena
- d) Opening of Children Park
- e) Andhra Pradesh Government has given administrative sanction for an amount of Rs.17.05.74,725/- for executing the work of shifting of EHT Lines from IIITDM Kurnool Campus.
- f) Andhra Pradesh Government has given administrative sanction of Rs.22 crores for safe water supply to IIITDM Kurnool campus
- g) A.P. Government has given administrative sanction for revised estimates for construction of remaining compound wall and Tender has been floated
- h) Approach road work from NH 44 to IIITDM Kurnool campus is completed
- i) Tender document for VGF is floated

Resolution:

Noted information given points (a) to (i)

BWC -
14(2023)-06

Any other item with the permission of the Chair:

- a) Regarding Solar project Members suggested to rethink about RESCO model and advised to go for Capex Model


Resolution:

Approved and members suggested considering any of the facility with better feasibility and less maintenance.

At the end Chairman of BWC conveyed thanks to all the members for sparing valuable time to attend the 14th BWC meeting and providing their valuable suggestions. The Committee appreciates the action made by IIITDM-Kurnool in the completion of construction activities.



Prof. T. D. G. Rao
Secretary



Prof. D. V. L. N. Somayajulu
Chairperson

6/1/2024